NAME OF PROJECT: PROCUREMENT OF SERVICES OF MULTIMEDIA SERVICES COMPANY FOR THE PRODUCTION AND DEVELOPMENT OF A WEB-BASED 360 ° VIRTUAL REALITY EXPERIENTIAL REGIONAL TOURS IMPLEMENTATION DATE: UPON RECEIPT OF NOTICE TO PROCEED (NTP)

PHASE	ACTIVITIES	DETAILS	1ST MONTH				2ND MONTH				3RD MONTH					4TH MONTH		
			Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
I	Pre-production	Project Charter												-				
		Pre-production planning																
		Location mapping																
		Permit request																
		Local guides contact																
		Logistics & Coordination																
II		CAR																
	Production and	Ilocos Region																
	Mobilization	CALABARZON																
		MIMAROPA																
		Western Visayas																
Ш	Post-production	360 processing stitching/																
		Color grading/ video																
		Graphic design,																
		Animation rendering,																
		script/Voice over																
		Navigation Layout,																
		Virtual tour program/																
		application																