

Procurement Timelines - Goods

This is the earliest possible time.

BETA VERSION 2.0

Select date to begin with:

09/13/2021

Compute/Reset to Earliest Possible Time

Start Over

| Procurement Stage | Start Date | End Date | Add days |
|--|------------|------------|---|
| Advertisement : | 09/13/2021 | 09/20/2021 | |
| Pre-bid Conference : Conduct? <input checked="" type="radio"/> Yes <input type="radio"/> No | 09/22/2021 | 09/22/2021 | 2 <input type="button" value="Update"/> |
| Submission of Bids : | 10/04/2021 | 10/04/2021 | <input type="button" value="Update"/> |
| Bid Evaluation : | 10/05/2021 | 10/06/2021 | 2 <input type="button" value="Update"/> |
| Post-qualification : | 10/07/2021 | 10/11/2021 | 5 <input type="button" value="Update"/> |
| Issuance of Notice of Award : | 10/12/2021 | 10/13/2021 | <input type="button" value="Update"/> |
| Contract Preparation and Signing : | 10/14/2021 | 10/15/2021 | <input type="button" value="Update"/> |
| Approval by Higher Authority : Necessary? <input checked="" type="radio"/> Yes <input type="radio"/> No | 10/16/2021 | 10/19/2021 | 4 <input type="button" value="Update"/> |
| Issuance of Notice to Proceed : | 10/20/2021 | 10/20/2021 | <input type="button" value="Update"/> |

Compute for the Latest Allowable Time

[User's Guide](#)

Found errors? [Tell us.](#)