

ANNEX B


TOURISM PROMOTIONS BOARD - Procurement Monitoring Reports as of December 31, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	Printing Bucket list 3 production	MARCOM	COB	5,000,000.00	5,000,000.00		4,300,030.00	4,300,030.00		UST; Transparency International Philippines; PCCI	9-Sep-2021	NA	9-Sep-2021				
	Tour Operator for Members' Fam Trip (Manila Leg)	DPD	COB	493,000.00	493,000.00		435,960.00	435,960.00									
	Members' luggage	DPD	COB	1,750,000.00	1,750,000.00		1,673,850.00	1,673,850.00		UST; Transparency International Philippines; PCCI	9-Sep-2021	NA	9-Sep-2021				
	Courier for promotional materials to Japan	PD - N. Asia	COB	200,000.00	200,000.00		188,000.00	188,000.00									
	ID Printer ribbon	PHRDD	COB	9,640.00	9,640.00		9,640.00	9,640.00									
	Shuttle service for Sep.-Oct. 2021	PGSD	COB	628,500.00	628,500.00		439,264.00	439,264.00									
	Philippine Motorcycle Tourism Webinar and Entertainment	DPD	COB	1,000,000.00	1,000,000.00		797,000.00	797,000.00									
	Philippine Motorcycle Tourism EMC	DPD	COB	800,000.00	800,000.00		647,000.00	647,000.00									
	Retractable ID holder with TPB logo	PHRDD	COB	5,000.00	5,000.00		5,000.00	5,000.00									
	Tour Operator for Motorcycle Tourism Kick-off	DPD	COB	1,200,000.00	1,200,000.00		1,059,000.00	1,059,000.00		UST; Transparency International Philippines; PCCI	9-Sep-2021	NA	9-Sep-2021				
	Lease of Venue for Motorcycle Tourism (G-to-G)	DPD	COB	1,000,000.00	1,000,000.00		408,339.60	408,339.60									
	Anti-virus	MISD	COB	950,000.00	950,000.00		940,000.00	940,000.00									
	Board Meeting Meals Sept	OCBS	COB	25,000.00	25,000.00		24,000.00	24,000.00									
	Courier for Osaka Promo Materials	IPD	COB	300,000.00	300,000.00		280,875.00	280,875.00									
	Courier for PHITEX Giveaways Sellers D kits	IPD	COB	750,000.00	750,000.00		72,250.00	72,250.00									
	WTTC Giveaways	DPD	COB	4,550,000.00	4,550,000.00		3,302,400.00	3,302,400.00		UST; Transparency International Philippines; PCCI	7-Oct-2021	NA	7-Oct-2021				
	MICECON GSUITE 5 ACCOUNTS	MISD	COB	30,000.00	30,000.00		21,500.00	21,500.00									
	TPB Year-end activity	PHRDD	COB	75,000.00	75,000.00		70,000.00	70,000.00									
	Philippine Motorcycle Tourism Courier Services	DPD	COB	50,000.00	50,000.00		22,000.00	22,000.00									
	Same-day edit video services for TTF	MICE	COB	300,000.00	300,000.00		225,000.00	225,000.00									
	Rice Allowance for October	PHRDD	COB	45,900.00	45,900.00		43,350.00	43,350.00									
	Vitamin C PPE 4Qtr 2021	PGSD	COB	180,000.00	180,000.00		86,400.00	86,400.00									
	Tour Operator for SCBT Lot 3	DPD	COB	1,300,000.00	1,300,000.00		1,099,410.00	1,099,410.00		UST; Transparency International Philippines; PCCI	28-Sep-2021	NA	28-Sep-2021				

ANNEX B

TOURISM PROMOTIONS BOARD - Procurement Monitoring Reports as of December 31, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Business cards PR 12.029 E - CA	ODCOO-CA	COB	3,500.00	2,000.00	1,500.00	1,500.00	1,500.00								
	Tour Operator Services for Philippine Motorcycle Tourism (PMT) Central Luzon day ride, last week of Jaunary 2022	DPD	COB	1,000,000.00	1,000,000.00		919,500.00	919,500.00								
				0			0									
Total Alloted Budget of Procurement Activities				554,076,888.00												
Contract Price of Procurement Actitvites Conducted							529,869,428.12									
Savings (Total Alloted Budget - Total Contract Price)							24,207,459.88									
ON-GOING PROCUREMENT ACTIVITIES																
	Lot 1 - Market Rep for Singapore	IPD	COB	2,400,000.00	2,400,000.00		2,400,000.00	2,400,000.00		UST; Transparency International Philippines; PCCI	12-May-2021	13-Apr-2021	24-May-2021			
	Lot 2 - Market Rep for Malaysia	IPD	COB	2,550,000.00	2,550,000.00		2,486,007.61	2,486,007.61		UST; Transparency International Philippines; PCCI	12-May-2021	13-Apr-2021	24-May-2021			
	Creative Agency for Virtual MICE Fam Trip AVP Production	MICE	COB	5,000,000.00	5,000,000.00		4,637,360.00	4,637,360.00		UST; Transparency International Philippines; PCCI	8-Oct-2021	14-Sep-2021	6-Dec-2021			
	Bucket list 3 shipping	MARCOM	COB	3,824,200.00	3,824,200.00		2,994,346.00	2,994,346.00		UST; Transparency International Philippines; PCCI	4-Nov-2021	NA	4-Nov-2021			
	Enhancement of TPB's business development mandate TFB	CPBD	COB	2,000,000.00	2,000,000.00		1,983,800.00	1,983,800.00								
	EMC for SCBT	DPD	COB	4,000,000.00	4,000,000.00		3,987,000.00	3,987,000.00		UST; Transparency International Philippines; PCCI	22-Sep-2021	N.A.	22-Sep-2021			
	Tour operator for Travel Bingo Challenge 2 (TBC2) Vouchers	DPD	COB	7,000,000.00	7,000,000.00		5,877,450.00	5,877,450.00		UST; Transparency International Philippines; PCCI	2-Nov-2021	NA	2-Nov-2021			
	TPB Members' fam trip in Bicol and Coron	DPD	COB	3,920,000.00	3,920,000.00		3,310,826.00	3,310,826.00		UST; Transparency International Philippines; PCCI	19-Nov-2021	N/A	19-Nov-2021			
				0												
Alloted Budget of On-going Procurement Activities				30,694,200.00												

Prepared by:

ELOISA A. ROMERO
 Head, BAC Secretariat
 Administrative Officer V

Recommended for Approval by:

ATTY. VENANCIO MANUEL III
 BAC Chairperson
 Head, Legal Department

APPROVED:

MARIA ANTHONETTE C. VELASCO-ALLONES
 Chief Operating Officer