

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO				Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
1	Services of an Event Management Company (EMC) for Winter Escape 2025	IPD-Americas	No	NP-53.9 - Small Value Procurement	N/A	11-Jan-2025	N/A	N/A	16-Jan-2025	16-Jan-2025	N/A	21-Jan-2025	28-Jan-2025	31-Jan-2025	31-Jan-2025	10-Feb-2025	10-Feb-2025	Government of the Philippines (current year's budget)	350,000.00	350,000.00		259,000.00	259,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2	Services of a Tour Operator 2025 Australia Mega Familiarization Trip Lot 1: Bohol - 2nd Posting	IPD-ASAP	No	Competitive Bidding	30-Jan-2025	21-Apr-2025	29-Apr-2025	N/A	14-May-2025	14-May-2025	19-May-2025	26-May-2025	4-Jun-2025	13-Jun-2025	13-Jun-2025	22-Jun-2025	22-Jun-2025	Government of the Philippines (current year's budget)	2,054,600.00	2,054,600.00		1,638,400.00	1,638,400.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	22-Apr-2025	N/A	N/A	22-Apr-2025	22-Apr-2025	22-Apr-2025	N/A	Completed
3	Services of a Tour Operator 2025 Australia Mega Familiarization Trip Lot 2: CDO-Camiguin - 2nd Posting	IPD-ASAP	No	Competitive Bidding	30-Jan-2025	21-Apr-2025	29-Apr-2025	N/A	14-May-2025	14-May-2025	19-May-2025	26-May-2025	4-Jun-2025	13-Jun-2025	13-Jun-2025	22-Jun-2025	22-Jun-2025	Government of the Philippines (current year's budget)	1,876,600.00	1,876,600.00		1,704,780.00	1,704,780.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	22-Apr-2025	N/A	N/A	22-Apr-2025	22-Apr-2025	22-Apr-2025	N/A	Completed
4	Services of a Tour Operator 2025 Australia Mega Familiarization Trip Lot 2: Manila - 2nd Posting	IPD-ASAP	No	Competitive Bidding	30-Jan-2025	5-Feb-2025	19-Feb-2025	N/A	5-Mar-2025	17-Mar-2025	24-Mar-2025	26-Mar-2025	4-Apr-2025	11-Apr-2025	16-Apr-2025	22-Jun-2025	22-Jun-2025	Government of the Philippines (current year's budget)	2,108,527.90	2,108,527.90		1,955,600.00	1,955,600.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	4-Feb-2025	N/A	N/A	4-Feb-2025	4-Feb-2025	19-Mar-2025	N/A	Completed
5	Services of a Tour Operator for the TPB's Participation to 32nd Travel Tour Expo (TTE)	DPD	No	NP-53.9 - Small Value Procurement	N/A	21-Jan-2025	N/A	N/A	27-Jan-2025	27-Jan-2025	N/A	28-Jan-2025	3-Feb-2025	5-Feb-2025	6-Feb-2025	10-Feb-2025	10-Feb-2025	Government of the Philippines (current year's budget)	913,500.00	913,500.00		907,500.00	907,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
6	Service Provider for the Food and Beverage Requirements of the 3rd POC Meeting for the Philippine Participation in Expo 2025 Osaka	MICE	No	NP-53.9 - Small Value Procurement	N/A	23-Jan-2025	N/A	N/A	29-Jan-2025	29-Jan-2025	N/A	31-Jan-2025	4-Feb-2025	6-Feb-2025	6-Feb-2025	7-Feb-2025	7-Feb-2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		50,000.00	50,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
7	Services of a Japanese Language Training Center for the Philippine Pavilion Staff for the World Expo 2025 Osaka, Japan	MICE	No	NP-53.9 - Small Value Procurement	N/A	30-Jan-2025	N/A	N/A	10-Feb-2025	10-Feb-2025	N/A	12-Feb-2025	21-Feb-2025	24-Feb-2025	24-Feb-2025	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00		72,800.00	72,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
8	Services of a Tour Operator for the Philippine Airlines Awards 2025 and the 13th Eagle Wings Awards	DPD	No	NP-53.9 - Small Value Procurement	N/A	11-Feb-2025	N/A	N/A	18-Feb-2025	19-Feb-2025	N/A	21-Feb-2025	25-Feb-2025	3-Mar-2025	3-Mar-2025	19-Mar-2025	19-Mar-2025	Government of the Philippines (current year's budget)	129,000.00	129,000.00		128,950.00	128,950.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
9	Service Provider for the Requirements of the 2025 Open Water Dive Course for TPB Officers	PHRDD	No	Competitive Bidding	12-Feb-2025	19-Feb-2025	27-Feb-2025	N/A	11-Mar-2025	11-Mar-2025	19-Mar-2025	24-Mar-2025	3-Apr-2025	7-Apr-2025	10-Apr-2025	9-May-2025	9-May-2025	Government of the Philippines (current year's budget)	1,800,000.00	1,800,000.00		1,692,000.00	1,692,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Feb-2025	N/A	N/A	19-Feb-2025	19-Feb-2025	14-Mar-2025	N/A	Completed
10	Lease of Venue with Food and Beverage for the Dinner Reception of the AICI Participants	MICE	No	NP-53.10 Lease of Real Property and Venue	N/A	13-Feb-2025	N/A	N/A	19-Feb-2025	20-Feb-2025	N/A	20-Feb-2025	3-Mar-2025	6-Mar-2025	7-Mar-2025	27-Apr-2025	27-Apr-2025	Government of the Philippines (current year's budget)	700,000.00	700,000.00		500,000.00	500,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
11	Supply and Delivery of Calling Cards	PMGSD	No	NP-53.9 - Small Value Procurement	N/A	21-Feb-2025	N/A	N/A	26-Feb-2025	27-Feb-2025	N/A	6-Mar-2025	19-Mar-2025	24-Mar-2025	24-Mar-2025	29-May-2025	29-May-2025	Government of the Philippines (current year's budget)	20,300.00	20,300.00		20,300.00	20,300.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
12	Services of a Tour Operator for Hong Kong, SAR Travel Agents Familiarization Trip to Ogasawara (2nd posting)	IPD-ASAP	No	NP-53.9 - Small Value Procurement	N/A	24-Feb-2025	N/A	N/A	4-Mar-2025	5-Mar-2025	N/A	6-Mar-2025	11-Mar-2025	14-Mar-2025	14-Mar-2025	23-Mar-2025	23-Mar-2025	Government of the Philippines (current year's budget)	900,000.00	900,000.00		885,920.00	885,920.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13	Engagement of Training Service Provider for 2025 In-House Learning Sessions Lot 1: Training on Protocol and Social Graces	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	17-Feb-2025	N/A	N/A	26-Feb-2025	27-Feb-2025	N/A	4-Mar-2025	4-Mar-2025	4-Mar-2025	4-Mar-2025	2-May-2025	2-May-2025	Government of the Philippines (current year's budget)	350,000.00	350,000.00		345,000.00	345,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
14	Engagement of Training Service Provider for 2025 In-House Learning Sessions Lot 2: Seminar on Road Safety, Vehicle Troubleshooting, and Customer Service	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	17-Feb-2025	N/A	N/A	26-Feb-2025	27-Feb-2025	N/A	4-Mar-2025	4-Mar-2025	4-Mar-2025	4-Mar-2025	11-Apr-2025	11-Apr-2025	Government of the Philippines (current year's budget)	360,000.00	360,000.00		355,000.00	355,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
15	Provision of Venue for the PMT Support to Federations' National Events "United Women Who Ride MotoGP 2025"	DPD	No	Direct Contracting	N/A	13-Jun-2025	N/A	N/A	16-Jun-2025	16-Jun-2025	N/A	17-Jun-2025	18-Jun-2025	19-Jun-2025	20-Jun-2025	22-Jun-2025	22-Jun-2025	Government of the Philippines (current year's budget)	300,000.00	300,000.00		300,000.00	300,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
16	F&B for the Management Review (ISO)	OCDO	No	NP-53.9 - Small Value Procurement	N/A	19-Feb-2025	N/A	N/A	26-Feb-2025	28-Feb-2025	N/A	10-Mar-2025	17-Mar-2025	18-Mar-2025	18-Mar-2025	19-Mar-2025	19-Mar-2025	Government of the Philippines (current year's budget)	38,245.00	38,245.00		25,500.00	25,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
17	Service Provider for the TPB 2025 WMC Activities Lot 1	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	19-Feb-2025	N/A	N/A	26-Feb-2025	28-Feb-2025	N/A	4-Mar-2025	12-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	21-Mar-2025	Government of the Philippines (current year's budget)	37,000.00	37,000.00		31,905.00	31,905.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
18	Service Provider for the TPB 2025 WMC Activities Lot 2	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	19-Feb-2025	N/A	N/A	26-Feb-2026	28-Feb-2026	N/A	4-Mar-2025	7-Mar-2025	13-Mar-2025	20-Mar-2025	26-Mar-2025	26-Mar-2025	Government of the Philippines (current year's budget)	337,000.00	337,000.00		337,000.00	337,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
19	Service Provider for the TPB 2025 WMC Activities Lot 6	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	19-Feb-2025	N/A	N/A	26-Feb-2027	28-Feb-2027	N/A	4-Mar-2025	7-Mar-2025	12-Mar-2025	17-Mar-2025	21-Mar-2025	21-Mar-2025	Government of the Philippines (current year's budget)	105,000.00	105,000.00		100,625.00	100,625.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20	Service Provider for the F&B Requirements for the PMT Support to Federations' National Events "28th NFMCAP Annual Motorcycle Convention"	DPD	No	Direct Contracting	N/A	21-Feb-2025	N/A	N/A	27-Feb-2025	27-Feb-2025	N/A	3-Mar-2025	18-Mar-2025	24-Mar-2025	24-Mar-2025	7-Apr-2025	7-Apr-2025	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		1,000,000.00	1,000,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
21	Venue with F&B Requirements for the PMT Support to Federations' National Events "3rd Philippine Vespa Days Conference"	DPD	No	NP-53.10 Lease of Real Property and Venue	N/A	2-May-2025	N/A	N/A	6-May-2025	6-May-2025	N/A	6-May-2025	7-May-2025	8-May-2025	8-May-2025	18-May-2025	18-May-2025	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		2,000,000.00	2,000,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
22	Services of a Booth Contractor for Arabian Travel Market (ATM) 2025	IPD-Europe	No	Competitive Bidding	24-Feb-2025	25-Feb-2025	5-Mar-2025	N/A	10-Mar-2025	10-Mar-2025	N/A	13-Mar-2025	19-Mar-2025	16-Apr-2025	16-Apr-2025	2-May-2025	2-May-2025	Government of the Philippines (current year's budget)	11,844,220.73	11,844,220.73		8,813,792.74	8,813,792.74			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23	Services of an EMC for the Arabian Travel Market (ATM) 2025	IPD	No	Competitive Bidding	25-Feb-2025	5-Mar-2025	13-Mar-2025	N/A	25-Mar-2025	26-Mar-2025	27-Mar-2025	2-Apr-2025	10-Apr-2025	16-Apr-2025	22-Apr-2025	30-Jun-2025	30-Jun-2025	Government of the Philippines (current year's budget)	5,360,000.00	5,360,000.00		4,997,000.00	4,997,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	6-Mar-2025	N/A	N/A	6-Mar-2025	6-Mar-2025	6-Mar-2025	N/A	Completed
24	Preventive Maintenance Service - Honda City S4B5088	PMGSD	No	Direct Contracting	N/A	27-Feb-2025	N/A	N/A	3-Mar-2025	4-Mar-2025	N/A	11-Mar-2025	20-Mar-2025	24-Mar-2025	24-Mar-2025	6-May-2025	6-May-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		23,532.98	23,532.98			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
25	Preventive Maintenance Service - Toyota Haze Commuter Deluxe SNA2548	PMGSD	No	Direct Contracting	N/A	27-Feb-2025	N/A	N/A	3-Mar-2025	4-Mar-2025	N/A	11-Mar-2025	20-Mar-2025	24-Mar-2025	24-Mar-2025	28-Mar-2025	28-Mar-2025	Government of the Philippines (current year's budget)	22,000.00	22,000.00		20,725.43	20,725.43			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
26	Preventive Maintenance Service - Toyota Rush PCV760	PMGSD	No	Direct Contracting	N/A	27-Feb-2025	N/A	N/A	3-Mar-2025	4-Mar-2025	N/A	11-Mar-2025	20-Mar-2025	24-Mar-2025	24-Mar-2025	8-Apr-2025	8-Apr-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		18,332.24	18,332.24			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
27	Preventive Maintenance Service - Honda City EQQ306	PMGSD	No	Direct Contracting	N/A																												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
38	Supply and Delivery of 1st Quarter 2025 Office Supplies (Toners) Lot 3	PMGSD	No	Shipping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-Feb-2025	N/A	N/A	6-Mar-2025	7-Mar-2025	N/A	7-Apr-2025	21-Apr-2025	30-Apr-2025	5-May-2025	20-May-2025	20-May-2025	Government of the Philippines (current year's budget)	102,000.00	102,000.00		88,728.00	88,728.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
39	Supply and Delivery of 1st Quarter 2025 Office Supplies (Toners) Lot 4	PMGSD	No	Shipping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-Feb-2025	N/A	N/A	6-Mar-2025	7-Mar-2025	N/A	7-Apr-2025	15-Apr-2025	23-Apr-2025	23-Apr-2025	7-May-2025	7-May-2025	Government of the Philippines (current year's budget)	77,188.80	77,188.80		57,000.00	57,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
40	Supply and Delivery of First Aid Kits and Medicines	MICE	No	NP-53.9 - Small Value Procurement	N/A	6-Mar-2025	N/A	N/A	11-Mar-2025	12-Mar-2025	N/A	17-Mar-2025	20-Mar-2025	28-Mar-2025	29-Mar-2025	7-Apr-2025	7-Apr-2025	Government of the Philippines (current year's budget)	75,000.00	75,000.00		47,130.00	47,130.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
41	Supply and Production of Themed Uniform for Philippine Expo Secretariat Relative to Philippines' Participation to World Expo 2025 Osaka, Japan Lot 1	MICE	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-2025	N/A	N/A	11-Mar-2025	12-Mar-2025	N/A	17-Mar-2025	25-Mar-2025	1-Apr-2025	2-Apr-2025	28-Apr-2025	28-Apr-2025	Government of the Philippines (current year's budget)	145,800.00	145,800.00		133,650.00	133,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
42	Supply and Production of Themed Uniform for Philippine Expo Secretariat Relative to Philippines' Participation to World Expo 2025 Osaka, Japan Lot 2	MICE	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-2025	N/A	N/A	11-Mar-2025	12-Mar-2025	N/A	17-Mar-2025	25-Mar-2025	1-Apr-2025	2-Apr-2025	28-Apr-2025	28-Apr-2025	Government of the Philippines (current year's budget)	93,600.00	93,600.00		85,800.00	85,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
43	Supply and Production of Themed Uniform for Philippine Expo Secretariat Relative to Philippines' Participation to World Expo 2025 Osaka, Japan Lot 3	MICE	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-2025	N/A	N/A	11-Mar-2025	12-Mar-2025	N/A	17-Mar-2025	25-Mar-2025	1-Apr-2025	2-Apr-2025	26-May-2025	26-May-2025	Government of the Philippines (current year's budget)	130,000.00	130,000.00		122,200.00	122,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
44	Supply and Production of Themed Uniform for Philippine Expo Secretariat Relative to Philippines' Participation to World Expo 2025 Osaka, Japan Lot 5	MICE	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-2025	N/A	N/A	11-Mar-2025	12-Mar-2025	N/A	17-Mar-2025	25-Mar-2025	1-Apr-2025	2-Apr-2025	28-Apr-2025	28-Apr-2025	Government of the Philippines (current year's budget)	52,000.00	52,000.00		41,600.00	41,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
45	Service Provider for the TPB 2025 Women's Month Celebration (WMC) Activities Lot 1	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	10-Mar-2025	N/A	N/A	17-Mar-2025	18-Mar-2025	N/A	19-Mar-2025	20-Mar-2025	20-Mar-2025	20-Mar-2025	21-Mar-2025	21-Mar-2025	Government of the Philippines (current year's budget)	55,025.00	55,025.00		53,500.00	53,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
46	Service Provider for the TPB 2025 Women's Month Celebration (WMC) Activities Lot 2	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	10-Mar-2025	N/A	N/A	17-Mar-2025	18-Mar-2025	N/A	19-Mar-2025	20-Mar-2025	20-Mar-2025	20-Mar-2025	4-Apr-2025	4-Apr-2025	Government of the Philippines (current year's budget)	101,600.00	101,600.00		95,750.00	95,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
47	Provision of Philippine Delicacies and Other Supplies for the Philippine Participation in the Meeting Show Asia Pacific	MICE	No	NP-53.9 - Small Value Procurement	N/A	14-Mar-2025	N/A	N/A	19-Mar-2025	20-Mar-2025	N/A	24-Mar-2025	27-Mar-2025	7-Apr-2025	7-Apr-2025	10-Apr-2025	10-Apr-2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00		30,390.00	30,390.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
48	Supply and Delivery of First Aid Kit, Assorted Medicines, and Vitamins for CY 2025 Lot 2	MICE	No	NP-53.9 - Small Value Procurement	N/A	12-Mar-2025	N/A	N/A	18-Mar-2025	19-Mar-2025	N/A	4-Apr-2025	14-Apr-2025	28-Apr-2025	30-Apr-2025	13-May-2025	13-May-2025	Government of the Philippines (current year's budget)	49,259.40	49,259.40		45,473.10	45,473.10		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
49	Supply and Delivery of First Aid Kit, Assorted Medicines, and Vitamins for CY 2025 Lot 4	MICE	No	NP-53.9 - Small Value Procurement	N/A	12-Mar-2025	N/A	N/A	18-Mar-2025	19-Mar-2025	N/A	4-Apr-2025	15-Apr-2025	24-Apr-2025	24-Apr-2025	28-Apr-2025	28-Apr-2025	Government of the Philippines (current year's budget)	340,000.00	340,000.00		265,200.00	265,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50	Supply and Delivery of First Aid Kit, Assorted Medicines, and Vitamins for CY 2025 Lot 4	MICE	No	NP-53.9 - Small Value Procurement	N/A	8-Apr-2025	N/A	N/A	15-Apr-2025	16-Apr-2025	N/A	22-Apr-2025	28-Apr-2025	2-May-2025	5-May-2025	8-May-2025	8-May-2025	Government of the Philippines (current year's budget)	49,259.40	49,259.40		42,760.00	42,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
51	Provision, Supply, and Delivery of Acrylic Certifications for 2024 TPB PRAISE Awardees	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	19-Mar-2025	N/A	N/A	26-Mar-2025	26-Mar-2025	N/A	28-Mar-2025	3-Apr-2025	8-Apr-2025	8-Apr-2025	15-Apr-2025	15-Apr-2025	Government of the Philippines (current year's budget)	14,000.00	14,000.00		13,300.00	13,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
52	Lease of Venue with Food and Beverage for the 2025 Competency Profiling	PHRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	14-Mar-2025	N/A	N/A	20-Mar-2025	21-Mar-2025	N/A	8-Apr-2025	15-Apr-2025	22-Apr-2025	22-Apr-2025	4-Jun-2025	4-Jun-2025	Government of the Philippines (current year's budget)	139,500.00	139,500.00		139,500.00	139,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
53	Lease of Venue with Food and Beverage for the HRMP5B Capacity Building	PHRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	14-Mar-2025	N/A	N/A	20-Mar-2025	21-Mar-2025	N/A	8-Apr-2025	15-Apr-2025	22-Apr-2025	22-Apr-2025	4-Jun-2025	4-Jun-2025	Government of the Philippines (current year's budget)	121,333.00	121,333.00		108,000.00	108,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
54	Preventive Maintenance Service - Toyota Hiace Commuter Deluxe SNA2549	PMGSD	No	Direct Contracting	N/A	17-Mar-2025	N/A	N/A	24-Mar-2025	24-Mar-2025	N/A	27-Mar-2025	4-Apr-2025	14-Apr-2025	15-Apr-2025	26-Apr-2025	26-Apr-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		18,554.15	18,554.15		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
55	Service Provider for the Conduct of Disaster Preparedness Seminar	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	18-Mar-2025	N/A	N/A	26-Mar-2025	26-Mar-2025	N/A	28-Mar-2025	2-Apr-2025	7-Apr-2025	8-Apr-2025	16-May-2025	16-May-2025	Government of the Philippines (current year's budget)	280,000.00	280,000.00		279,000.00	279,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
56	Supply and Delivery of Isom Stickers	MARCOM	No	NP-53.9 - Small Value Procurement	N/A	27-Mar-2025	N/A	N/A	3-Apr-2025	4-Apr-2025	N/A	8-Apr-2025	23-Apr-2025	25-Apr-2025	25-Apr-2025	2-Jun-2025	2-Jun-2025	Government of the Philippines (current year's budget)	850,000.00	850,000.00		349,000.00	349,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
57	Service Provider for the Logistical Requirements Including Key Opinion Leaders' Coverage and Other Requirements of the Philippines' Participation in the Arabian Travel Market 2025	IPD-Europe	No	NP-53.9 - Small Value Procurement	N/A	27-Mar-2025	N/A	N/A	2-Apr-2025	2-Apr-2025	N/A	7-Apr-2025	10-Apr-2025	22-Apr-2025	22-Apr-2025	3-May-2025	3-May-2025	Government of the Philippines (current year's budget)	995,200.00	995,200.00		907,000.00	907,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
58	Services of a Destination/ Events Management Company for the Group Ride Launch of the Philippine Cycle-Tourism Program	DPD	No	NP-53.9 - Small Value Procurement	N/A	14-Apr-2025	N/A	N/A	22-Apr-2025	22-Apr-2025	N/A	24-Apr-2025	29-Apr-2025	2-May-2025	2-May-2025	4-May-2025	4-May-2025	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		999,000.00	999,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
59	Supply and Delivery of Sangfor Next Generation Application Firewall Lot 1	MISD	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-2025	N/A	N/A	23-Apr-2025	23-Apr-2025	N/A	24-Apr-2025	13-May-2025	19-May-2025	21-May-2025	13-Jun-2025	13-Jun-2025	Government of the Philippines (current year's budget)	600,000.00	600,000.00		598,000.00	598,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
60	Supply and Delivery of Ultra High-Definition Smart TV Lot 1	MISD	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-2025	N/A	N/A	23-Apr-2025	23-Apr-2025	N/A	24-Apr-2025	26-May-2025	27-May-2025	27-May-2025	11-Jun-2025	11-Jun-2025	Government of the Philippines (current year's budget)	350,000.00	350,000.00		297,750.00	297,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
61	Supply and Delivery of Various IT Peripherals Lot 2	MISD	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-2025	N/A	N/A	23-Apr-2025	23-Apr-2025	N/A	24-Apr-2025	26-May-2025	27-May-2025	27-May-2025	11-Jun-2025	11-Jun-2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		31,711.00	31,711.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
62	Food and Beverage Requirements for the 46th Asia Pacific Dental Congress and 116th PDA Annual Convention and Scientific Meeting	MICE	No	Direct Contracting	N/A	29-Apr-2025	N/A	N/A	2-May-2025	6-May-2025	N/A	9-May-2025	13-May-2025	13-May-2025	13-May-2025	20-May-2025	20-May-2025	Government of the Philippines (current year's budget)	400,000.00	400,000.00		366,000.00	366,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
63	Supply and Delivery of Check-in Luggage	IAO	No	NP-53.9 - Small Value Procurement	N/A	23-Apr-2025	N/A	N/A	28-Apr-2025	29-Apr-2025	N/A	6-May-2025	21-May-2025	23-May-2025	23-May-2025	27-May-2025	27-May-2025	Government of the Philippines (current year's budget)	13,000.00	13,000.00		12,150.00	12,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
64	Supply and Delivery of 2nd Quarter Office Supplies (PSDBM)	PMGSD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2-May-2025	2-May-2025	Government of the Philippines (current year's budget)	76,315.20	76,315.20		75,670.90	75,670.90		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
65	Service Provider for Live Performances/ Entertainment for the World Expo 2025 Osaka	MICE	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-May-2025	N/A	23-May-2025																		

Tourism Promotions Board

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PAP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
74	Replenishment of 2nd Quarter Office Supplies	PMGSD	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	21-May-2025	N/A	N/A	26-May-2025	27-May-2025	N/A	9-Jun-2025	16-Jun-2025	20-Jun-2025	23-Jun-2025	26-Jun-2025	26-Jun-2025	Government of the Philippines (current year's budget)	241,200.00	241,200.00		230,670.00	230,670.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
75	Service Provider/ Destination Management Company (DMC) for the International Responsible Conference for Tourism and Hospitality 2025 in Cebu	DPD	No	NP-53.9 - Small Value Procurement	N/A	28-May-2025	N/A	N/A	2-Jun-2025	3-Jun-2025	N/A	9-Jun-2025	13-Jun-2025	16-Jun-2025	16-Jun-2025	17-Jun-2025	17-Jun-2025	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		945,000.00	945,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
76	Services of an Events Management Company for the Philippine Business Mission (PBM) to Japan 2025	IPD-N.Asia	Yes	Competitive Bidding	28-Oct-2024	11-Nov-2024	19-Nov-2024	N/A	3-Dec-2024	9-Dec-2024	16-Dec-2024	18-Dec-2024	15-Jan-2025	25-Jan-2025	23-Feb-2025	30-Jun-2025	30-Jun-2025	Government of the Philippines (current year's budget)	15,841,101.79	15,841,101.79		15,700,000.00	15,700,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	13-Nov-2024	N/A	13-Nov-2024	13-Nov-2024	13-Nov-2024	N/A	Completed	
77	Services of a Tour Operator: Familiarization Trip with Tour Operators, Agents, and Media in the US and Canada	IPD-Americas	Yes	Competitive Bidding	17-Oct-2024	6-Nov-2024	14-Nov-2024	N/A	26-Nov-2024	27-Nov-2024	3-Dec-2024	10-Dec-2024	3-Jan-2025	13-Jan-2025	13-Jan-2025	21-May-2025	21-May-2025	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,999,950.00	1,999,950.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	5-Nov-2024	5-Nov-2024	5-Nov-2024	5-Nov-2024	5-Nov-2024	N/A	Completed	
78	Payment for DOLI CY 2025	OCBS	Yes	NP-53.5 Agency-to-Agency	N/A	18-Dec-2024	N/A	N/A	20-Dec-2024	N/A	N/A	20-Dec-2024	6-Jan-2025	31-Jan-2025	10-Feb-2025	24-Feb-2025	24-Feb-2025	Government of the Philippines (current year's budget)	1,900,000.00	1,900,000.00		1,811,862.00	1,811,862.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
79	Lease of Venue with Food and Beverage Requirement for the Winter Escape Tour 2025	IPD-Americas	Yes	NP-53.10 Lease of Real Property and Venue	N/A	6-Jan-2025	N/A	N/A	9-Jan-2025	N/A	N/A	20-Jan-2025	28-Jan-2025	4-Feb-2025	4-Feb-2025	10-Feb-2025	10-Feb-2025	Government of the Philippines (current year's budget)	4,245,000.00	4,245,000.00		4,084,680.60	4,084,680.60		N/A	N/A	N/A	N/A	N/A	N/A	Completed		
Total Allocated Budget of Procurement Activities																			120,483,279.23	120,483,279.23	0.00												
Total Contract Price of Procurement Activities Conducted																						114,440,791.79	114,440,791.79	0.00									
Total Savings (Total Allocated Budget - Total Contract Price)																			6,340,541.43														
ONGOING PROCUREMENT ACTIVITIES																																	
1	Services of a Tour Operator for TPB Membership Program 2025 Lot 1	DPD	Yes	Competitive Bidding	10-Oct-2024	14-Oct-2024	25-Oct-2024	N/A	8-Nov-2024	12-Nov-2024	18-Nov-2024	13-Dec-2024	2-Jan-2025	12-Jan-2025	21-Feb-2025			Government of the Philippines (current year's budget)	2,467,500.00	2,467,500.00		2,297,000.00	2,297,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	18-Oct-2024		17-Oct-2024	17-Oct-2024	13-Nov-2024		Ongoing Procurement Process	
2	Services of a Tour Operator for TPB Membership Program 2025 Lot 2	DPD	Yes	Competitive Bidding	10-Oct-2024	14-Oct-2024	25-Oct-2024	N/A	8-Nov-2024	12-Nov-2024	18-Nov-2024	13-Dec-2024	2-Jan-2025	12-Jan-2025	21-Feb-2025			Government of the Philippines (current year's budget)	2,299,350.00	2,299,350.00		2,115,000.00	2,115,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	18-Oct-2024		17-Oct-2024	17-Oct-2024	13-Nov-2024		Ongoing Procurement Process	
3	Services of a Tour Operator for TPB Membership Program 2025 Lot 3	DPD	Yes	Competitive Bidding	10-Oct-2024	14-Oct-2024	25-Oct-2024	N/A	8-Nov-2024	12-Nov-2024	18-Nov-2024	13-Dec-2024	2-Jan-2025	12-Jan-2025	21-Feb-2025			Government of the Philippines (current year's budget)	2,510,250.00	2,510,250.00		2,365,000.00	2,365,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	18-Oct-2024		17-Oct-2024	17-Oct-2024	13-Nov-2024		Ongoing Procurement Process	
4	Services of a Tour Operator for TPB Membership Program 2025 Lot 4	DPD	Yes	Competitive Bidding	10-Oct-2024	14-Oct-2024	25-Oct-2024	N/A	8-Nov-2024	12-Nov-2024	18-Nov-2024	13-Dec-2024	2-Jan-2025	12-Jan-2025	21-Feb-2025			Government of the Philippines (current year's budget)	1,680,500.00	1,680,500.00		1,540,000.00	1,540,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	18-Oct-2024		17-Oct-2024	17-Oct-2024	13-Nov-2024		Ongoing Procurement Process	
5	Services of a Tour Operator for TPB Membership Program 2025 Lot 5	DPD	Yes	Competitive Bidding	10-Oct-2024	14-Oct-2024	25-Oct-2024	N/A	8-Nov-2024	12-Nov-2024	18-Nov-2024	13-Dec-2024	2-Jan-2025	12-Jan-2025	21-Feb-2025			Government of the Philippines (current year's budget)	2,243,000.00	2,243,000.00		2,098,000.00	2,098,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	18-Oct-2024		17-Oct-2024	17-Oct-2024	13-Nov-2024		INDICATIVE PROJECT IMPLEMENTATION: July 2025	
6	Services of a Research Company for 2025 Customer Satisfaction Survey (CSS) / Client Satisfaction Measurement (CSM) 2ND-2 FAILED BIDDINGS	CFBD	No	NP-53.1 Two Failed Biddings	24-Feb-2025	6-Mar-2025	N/A	N/A	13-Mar-2025	17-Mar-2025	18-Mar-2025	27-Mar-2025	7-Mar-2025	11-Apr-2025	14-Apr-2025			Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00		1,273,440.00	1,273,440.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	N/A	N/A	25-Feb-2025	25-Feb-2025	25-Feb-2025	N/A	PROJECT COMPLETION: March 2026	
7	Consulting Services to conduct the Hybrid Seminar on Digital Marketing, Capacity Building and Skills Development 2ND TWO FAILED BIDDINGS	DPD	No	NP-53.1 Two Failed Biddings	2-Jul-2025													Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00		0.00									PROJECT COMPLETION: December 2025		
8	Services of a Marketing Consultant to provide Marketing Coordination for TPB in Malaysia	IPD-ASAPAC	Yes	Competitive Bidding	11-Oct-2024	13-Nov-2024	29-Nov-2024	21-Nov-2024	11-Dec-2024	12-Dec-2024	20-Jan-2025	11-Feb-2025	21-Feb-2025	3-Mar-2025	19-Mar-2025			Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	14-Nov-2024	14-Nov-2024	14-Nov-2024	14-Nov-2024	9-Jan-2025	N/A	Ongoing Procurement Process	
9	Services of an Events Management Company for the Philippine Business Mission (PBM) to Korea 2025	IPD-N.Asia	Yes	Competitive Bidding	28-Oct-2024	11-Nov-2024	19-Nov-2024	N/A	3-Dec-2024	10-Dec-2024	16-Dec-2024	16-Dec-2024	15-Jan-2025	25-Jan-2025				Government of the Philippines (current year's budget)	12,500,000.00	12,500,000.00		12,375,000.00	12,375,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	13-Nov-2024	N/A	13-Nov-2024	13-Nov-2024	13-Nov-2024	N/A	Ongoing Procurement Process	
10	Services of a Tour Operator for the Japan and Korea Markets Familiarization Trips 2025 Lot 1	IPD-N.Asia	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	29-Nov-2024	N/A	13-Dec-2024	13-Dec-2024	17-Dec-2024	19-Dec-2024	9-Jan-2025	19-Feb-2025	10-Mar-2025			Government of the Philippines (current year's budget)	1,305,529.77	1,305,529.77		1,160,080.00	1,160,080.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Nov-2024	N/A	5-Nov-2024	5-Nov-2024	5-Nov-2024	N/A		
11	Services of a Tour Operator for the Japan and Korea Markets Familiarization Trips 2025 Lot 2	IPD-N.Asia	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	29-Nov-2024	N/A	13-Dec-2024	13-Dec-2024	17-Dec-2024	19-Dec-2024	9-Jan-2025	19-Feb-2025	19-Feb-2025			Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		2,899,000.00	2,899,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Nov-2024	N/A	5-Nov-2024	5-Nov-2024	5-Nov-2024	N/A		
12	Services of a Tour Operator for the Japan and Korea Markets Familiarization Trips 2025 Lot 3	IPD-N.Asia	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	29-Nov-2024	N/A	13-Dec-2024	13-Dec-2024	17-Dec-2024	19-Dec-2024	9-Jan-2025	19-Feb-2025	19-Feb-2025			Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		2,899,000.00	2,899,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Nov-2024	N/A	5-Nov-2024	5-Nov-2024	5-Nov-2024	N/A		
13	Services of a Tour Operator for the Japan and Korea Markets Familiarization Trips 2025 Lot 4	IPD-N.Asia	Yes	Competitive Bidding	15-Nov-2024	20-Nov-2024	29-Nov-2024	N/A	13-Dec-2024	13-Dec-2024	17-Dec-2024	19-Dec-2024	9-Jan-2025	19-Feb-2025	10-Mar-2025			Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		2,230,160.00	2,230,160.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Nov-2024	N/A	5-Nov-2024	5-Nov-2024	5-Nov-2024	N/A		
14	Services of an Event Management Company for the MICE Plus Program 2025 Requirements	MICE	Yes	Competitive Bidding	29-Oct-2024	14-Nov-2024	22-Nov-2024	N/A	4-Dec-2024	11-Dec-2024	12-Dec-2024	16-Dec-2024	2-Jan-2025	12-Jan-2025	22-Jan-2025			Government of the Philippines (current year's budget)	4,500,000.00	4,500,000.00		3,700,000.00	3,700,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	14-Nov-2024	N/A	14-Nov-2024	14-Nov-2024	14-Nov-2024	N/A	Ongoing Procurement Process	
15	Services of a Tour Operator for the 2025 Enhanced MICE Plus Program Projects - 2ND POSTING	MICE	Yes	Competitive Bidding	29-Oct-2024	8-Jan-2025	16-Jan-2025	N/A	28-Jan-2025	5-Feb-2025	6-Feb-2025	10-Feb-2025	19-Feb-2025	1-Mar-2025	7-Mar-2025			Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,769,600.00	1,769,600.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	9-Jan-2025	N/A	9-Jan-2025	9-Jan-2025	9-Jan-2025	N/A	Ongoing Procurement Process	
16	Online Legal Research Portals	LEGAL	Yes	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	27-May-2025	N/A	N/A	30-May-2025	2-Jun-2025	N/A	10-Jun-2025	20-Jun-2025	25-Jun-2025	27-Jun-2025			Government of the Philippines (current year's budget)	243,600.00	243,600.00		228,480.00	228,480.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
17	Services of a Tour Operator for Taiwan Agents and Media Familiarization Trip	IPD-ASAPAC	Yes	Competitive Bidding	14-Jan-2025	10-Feb-2025	18-Feb-2025	N/A	3-Mar-2025	18-Mar-2025	21-Mar-2025	2-Apr-2025	14-Apr-2025	24-Apr-2025	5-May-2025			Government of the Philippines (current year's budget)	1,900,000.00	1,900,000.00		1,811,862.00	1,811,862.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	11-Feb-2025	N/A	3-Mar-2025	3-Mar-2025	16-Mar-2025	N/A	Ongoing Procurement Process	
18	Office Space Rental for TPB Personnel for the period 01 January to 31 December 2025	PMGSD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	26-Dec-2024	N/A	N/A	26-Dec-2024	26-Dec-2024	N/A	26-Dec-2024	2-Jan-2025	3-Jan-2025				Government of the Philippines (current year's budget)	32,710,198.57	32,710,198.57		32,710,198.57	32,710,198.57		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
19	Service Provider to Design and Implement the Food & Marketing Educational Seminar Program	DPD	No	Competitive Bidding	14-Jan-2025	31-Mar-2025	23-Apr-2025	10-Apr-2025	5-May-2025	7-May-2025	27-May-2025	9-Jun-2025	13-Jun-2025	19-Jun-2025	20-Jun-2025			Government of the Philippines (current year's budget)	1,400,000.00	1,400,000.00		1,388,800.00	1,388,800.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	2-Apr-2025	2-Apr-2025	2-Apr-2025	2-Apr-2025	2-Apr-2025	N/A	PROJECT COMPLETION: August to October 2025	
20	Services of a Research Company for 2025 Market Brief and Market Update Reports	CFBD	No	Competitive Bidding	7-Jan-2025	6-Mar-2025	24-Mar-2025	14-Mar-2025	7-Apr-2025	23-Apr-2025	7-May-2025	13-May-2025	15-May-2025	26-May-2025	29-May-2025			Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,881,600.00	1,881,600.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	30-Jan-2025							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
31	Services of Destination Management Company for the Conduct of Regional Travel Fair (RTF) Lot 1: Cagayan Valley Region II (Tuguegarao City)	DPD	No	Competitive Bidding	5-Feb-2025	18-Feb-2025	4-Mar-2025	N/A	19-Mar-2025	21-Mar-2025	25-Mar-2025	28-Mar-2025	4-Apr-2025	14-Apr-2025	23-Apr-2025		Government of the Philippines (current year's budget)	5,150,000.00	5,150,000.00		4,945,300.00	4,945,300.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Feb-2025	N/A	11-Mar-2025	11-Mar-2025	19-Feb-2025	N/A	PROJECT IMPLEMENTATION: August 2025	
32	Services of Destination Management Company for the Conduct of Regional Travel Fair (RTF) Lot 2: MMARQPA Region IVB (Punta Princesa City, Palawan)	DPD	No	Competitive Bidding	5-Feb-2025	18-Feb-2025	4-Mar-2025	N/A	19-Mar-2025	21-Mar-2025	25-Mar-2025	28-Mar-2025	3-Apr-2025	15-Apr-2025	21-Apr-2025		Government of the Philippines (current year's budget)	5,150,000.00	5,150,000.00		5,112,450.00	5,112,450.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Feb-2025	N/A	11-Mar-2025	11-Mar-2025	19-Feb-2025	N/A	PROJECT COMPLETION: November 2025	
33	Services of a Product Management House or Events Management Company for the Philippines' Participation in 2025 Osaka Lot 1: Diplomatic Night with Creative Cultural Showcase	MICE	No	Competitive Bidding	10-Feb-2025	14-Apr-2025	22-Apr-2025	N/A	6-May-2025	9-May-2025	14-May-2025	16-May-2025	28-May-2025	5-Jun-2025	9-Jun-2025		Government of the Philippines (current year's budget)	15,000,000.00	15,000,000.00		11,100,011.00	11,100,011.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	16-Apr-2025	N/A	16-Apr-2025	16-Apr-2025	7-May-2025	N/A	PROJECT COMPLETION: July 2025	
34	Services of a Product Management House or Events Management Company for the Philippines' Participation in 2025 Osaka Lot 2: Trade and Tourism Mission	MICE	No	Competitive Bidding	10-Feb-2025	13-Feb-2025	21-Feb-2025	N/A	5-Mar-2025	6-Mar-2025	17-Mar-2025	18-Mar-2025	27-Mar-2025	3-Apr-2025	4-Apr-2025		Government of the Philippines (current year's budget)	8,000,000.00	8,000,000.00		7,600,000.00	7,600,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	13-Feb-2025	N/A	13-Feb-2025	13-Feb-2025	11-Mar-2025	N/A	DATE OF IMPLEMENTATION: June 2025	
35	Provision of Massage Therapists/ Practitioners, Logical Requirements, and Supplies for the Wellness Area Operations of the Philippine Pavilion at the World Expo Osaka 2025	MICE	No	Competitive Bidding	10-Feb-2025	13-Feb-2025	26-Feb-2025	N/A	12-Mar-2025	12-Mar-2025	14-Mar-2025	18-Mar-2025	20-Mar-2025	28-Mar-2025	28-Jan-2025		Government of the Philippines (current year's budget)	4,864,560.00	4,864,560.00		4,134,798.00	4,134,798.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	13-Feb-2025	N/A	13-Feb-2025	13-Feb-2025	13-Feb-2025	N/A	PROJECT COMPLETION: October 2025	
36	Product Management House or Events Management Company for the Philippine National Day Celebration and Philippine Week with ASEAN Day at the World Expo 2025 Osaka	MICE	No	Competitive Bidding	12-Feb-2025	19-Feb-2025	27-Feb-2025	N/A	11-Mar-2025	19-Mar-2025	24-Mar-2025	28-Mar-2025	3-Apr-2025	11-Apr-2025	16-Apr-2025		Government of the Philippines (current year's budget)	14,000,000.00	14,000,000.00		13,299,000.00	13,299,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	19-Feb-2025	N/A	19-Feb-2025	19-Feb-2025	18-Mar-2025	N/A	PROJECT COMPLETION: October 2025	
37	Service Provider for 2025 Online Competency-Based Assessment	PHRDD	No	NP-S3.9 - Small Value Procurement	N/A	10-Feb-2025	N/A	N/A	18-Feb-2025	19-Feb-2025	N/A	19-Feb-2025	25-Feb-2025	3-Mar-2025	4-Mar-2025		Government of the Philippines (current year's budget)	500,000.00	500,000.00		475,200.00	475,200.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: March 2026		
38	Service Provider to Supply and Deliver Birthday Cakes from the 2nd Quarter 2025 to 3rd Quarter 2026	PHRDD	No	NP-S3.9 - Small Value Procurement	N/A	13-Feb-2025	N/A	N/A	19-Feb-2025	21-Feb-2025	N/A	27-Feb-2025	6-Mar-2025	11-Mar-2025	13-Mar-2025		Government of the Philippines (current year's budget)	345,000.00	345,000.00		328,909.90	328,909.90		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: March 2026		
39	Transportation Requirement for the operations of the Philippine Pavilion for the Duration of World Expo 2025 Osaka, Japan	MICE	No	NP-S3.9 - Small Value Procurement	N/A	14-Feb-2025	N/A	N/A	20-Feb-2025	27-Feb-2025	N/A	14-Mar-2025	18-Mar-2025	20-Mar-2025		Government of the Philippines (current year's budget)	5,800,080.00	5,800,080.00		5,748,600.00	5,748,600.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: October 2025			
40	Services of a Tour Operator for the Philippine Motorcycle Tourism (PMT) Assisted Riders/ Motorcycle Associations' Events for CY 2025 Lot 1	DPD	No	Competitive Bidding	20-Feb-2025	3-Mar-2025	11-Mar-2025	N/A	25-Mar-2025	25-Mar-2025	28-Mar-2025	14-Apr-2025	28-Apr-2025	8-May-2025	13-May-2025		Government of the Philippines (current year's budget)	1,750,000.00	1,750,000.00		1,749,950.00	1,749,950.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	6-Mar-2025	N/A	6-Mar-2025	6-Mar-2025	6-Mar-2025	N/A	PROJECT IMPLEMENTATION: October 2025	
41	Services of a Tour Operator for the Philippine Motorcycle Tourism (PMT) Assisted Riders/ Motorcycle Associations' Events for CY 2025 Lot 2	DPD	No	Competitive Bidding	20-Feb-2025	3-Mar-2025	11-Mar-2025	N/A	25-Mar-2025	25-Mar-2025	28-Mar-2025	14-Apr-2025	28-Apr-2025	8-May-2025	13-May-2025		Government of the Philippines (current year's budget)	2,200,000.00	2,200,000.00		2,199,950.00	2,199,950.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	6-Mar-2025	N/A	6-Mar-2025	6-Mar-2025	6-Mar-2025	N/A	PROJECT COMPLETION: November 2025	
42	Services of a Tour Operator for the Philippine Motorcycle Tourism (PMT) Assisted Riders/ Motorcycle Associations' Events for CY 2025 Lot 3	DPD	No	Competitive Bidding	20-Feb-2025	3-Mar-2025	11-Mar-2025	N/A	25-Mar-2025	25-Mar-2025	28-Mar-2025	14-Apr-2025	28-Apr-2025	8-May-2025	13-May-2025		Government of the Philippines (current year's budget)	1,450,000.00	1,450,000.00		1,449,950.00	1,449,950.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	6-Mar-2025	N/A	6-Mar-2025	6-Mar-2025	6-Mar-2025	N/A	PROJECT COMPLETION: October 2025	
43	Consultancy Services for Technical Assistance and Capacity Building in Enhancing the Mainstreaming of GAO Plans, Projects, and Programs of the TPB for CY 2025	CPBD	No	NP-S3.9 - Small Value Procurement	N/A	18-Feb-2025	N/A	N/A	26-Feb-2025	27-Feb-2025	N/A	20-Mar-2025	26-Mar-2025	27-Mar-2025	27-Mar-2025			995,000.00	995,000.00		990,000.00	990,000.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: March 2026		
44	Catering Services for the 2025 TPB Quarterly Townhall Meeting (June, Aug, and Dec)	PHRDD	No	NP-S3.9 - Small Value Procurement	N/A	18-Feb-2025	N/A	N/A	26-Feb-2025	27-Feb-2025	N/A	4-Mar-2025	7-Mar-2025	17-Mar-2025	17-Mar-2025		Government of the Philippines (current year's budget)	450,000.00	450,000.00		450,000.00	450,000.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: December 2025		
45	Services of a Tour Operator for the Domestic Tourism Invitational Program 2025 Lot 1: Ilocos Region	DPD	No	Competitive Bidding	21-Feb-2025	27-Feb-2025	7-Mar-2025	N/A	20-Mar-2025	25-Mar-2025	26-Mar-2025	28-Mar-2025	4-Apr-2025	15-Apr-2025	21-Apr-2025		Government of the Philippines (current year's budget)	1,764,000.00	1,764,000.00		1,570,275.00	1,570,275.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	28-Feb-2025	N/A	18-Mar-2025	18-Mar-2025	18-Mar-2025	N/A	PROJECT IMPLEMENTATION: July 2025	
46	Services of a Tour Operator for the Domestic Tourism Invitational Program 2025 Lot 2: Dagupan Region	DPD	No	Competitive Bidding	21-Feb-2025	27-Feb-2025	7-Mar-2025	N/A	20-Mar-2025	25-Mar-2025	26-Mar-2025	28-Mar-2025	4-Apr-2025	15-Apr-2025	21-Apr-2025		Government of the Philippines (current year's budget)	2,353,500.00	2,353,500.00		2,013,900.00	2,013,900.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	28-Feb-2025	N/A	18-Mar-2025	18-Mar-2025	18-Mar-2025	N/A	PROJECT IMPLEMENTATION: July 2025	
47	Services of a Tour Operator for the Domestic Tourism Invitational Program 2025 Lot 3: Palawan	DPD	No	Competitive Bidding	21-Feb-2025	27-Feb-2025	7-Mar-2025	N/A	20-Mar-2025	25-Mar-2025	26-Mar-2025	28-Mar-2025	4-Apr-2025	15-Apr-2025	21-Apr-2025		Government of the Philippines (current year's budget)	2,538,000.00	2,538,000.00		2,017,395.00	2,017,395.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	28-Feb-2025	N/A	18-Mar-2025	18-Mar-2025	18-Mar-2025	N/A	PROJECT IMPLEMENTATION: November 2025	
48	Service Provider for the Pest Control in TPB Offices	PMGSD	No	NP-S3.9 - Small Value Procurement	N/A	25-Feb-2025	N/A	N/A	3-Mar-2025	4-Mar-2025	N/A	10-Mar-2025	19-Mar-2025	25-Mar-2025	25-Mar-2025		Government of the Philippines (current year's budget)	105,120.00	105,120.00		90,144.00	90,144.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: March 2026		
49	Supply and Delivery of Purified Drinking Water in TPB Offices	PMGSD	No	NP-S3.9 - Small Value Procurement	N/A	25-Feb-2025	N/A	N/A	3-Mar-2025	4-Mar-2025	N/A	11-Mar-2025	19-Mar-2025	26-Mar-2025	26-Mar-2025		Government of the Philippines (current year's budget)	180,000.00	180,000.00		133,200.00	133,200.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: March 2026		
50	Service Provider for the Disinfection of TPB Offices	PMGSD	No	NP-S3.9 - Small Value Procurement	N/A	25-Feb-2025	N/A	N/A	3-Mar-2025	4-Mar-2025	N/A	11-Mar-2025	20-Mar-2025	26-Mar-2025	26-Mar-2025		Government of the Philippines (current year's budget)	144,720.00	144,720.00		107,732.40	107,732.40		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: March 2026		
51	Events Management Company for the Knowledge Sessions/ Main Conference and Entertainment Requirements of the Creative Tourism Conference	MICE	No	Competitive Bidding	25-Feb-2025	14-Mar-2025	24-Mar-2025	N/A	8-Apr-2025	10-Apr-2025	11-Apr-2025	21-Apr-2025	30-Apr-2025	8-May-2025	14-May-2025		Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,980,000.00	4,980,000.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	14-Mar-2025	N/A	14-Mar-2025	14-Mar-2025	14-Mar-2025	N/A	PROJECT IMPLEMENTATION: September 2025	
52	Services of a PR Agency for World Expo 2025 Osaka	MARCOM	No	Competitive Bidding	26-Feb-2025	6-Mar-2025	24-Mar-2025	14-Mar-2025	7-Apr-2025	14-Apr-2025	5-May-2025	9-May-2025	14-May-2025	26-May-2025	27-May-2025		Government of the Philippines (current year's budget)	25,000,000.00	25,000,000.00		24,999,487.60	24,999,487.60		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	6-Mar-2025	6-Mar-2025	6-Mar-2025	6-Mar-2025	6-Mar-2025	N/A	PROJECT COMPLETION: December 2025	
53	Services of a Security Company for the Philippine Pavilion for the duration of World Expo 2025 Osaka, Japan	MICE	No	Competitive Bidding	25-Feb-2025	25-Feb-2025	N/A	N/A	4-Mar-2025	20-Mar-2025	N/A	20-Mar-2025	28-Mar-2025				Government of the Philippines (current year's budget)	9,720,000.00	9,720,000.00		9,691,862.51	9,691,862.51		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: October 2025		
54	Production and Supply of Philippine Pavilion Official Mascot in Filipino Inspired Outfits for the World Expo 2025 in Osaka, Japan	MICE	No	NP-S3.9 - Small Value Procurement	N/A	25-Feb-2025	N/A	N/A	3-Mar-2025	3-Mar-2025	N/A	10-Mar-2025	13-Mar-2025	17-Mar-2025	17-Mar-2025		Government of the Philippines (current year's budget)	180,000.00	180,000.00		180,000.00	180,000.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: October 2025		
55	Consultancy Services for the Maintenance and Improvement of the TPB ISO 9001:2015 Quality Management System	CPBD	No	NP-S3.9 - Small Value Procurement	N/A	24-Feb-2025	N/A	N/A	4-Mar-2025	6-Mar-2025	N/A																					


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO				Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
67	Supply and Delivery of Philippine Magnetic Flip Pins	MARCOM	No	NP-S3.9 - Small Value Procurement	N/A	14-May-2025	N/A	N/A	20-May-2025	21-May-2025	N/A	23-May-2025	29-May-2025	9-Jun-2025	9-Jun-2025			1,000,000.00	1,000,000.00		542,500.00	542,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting delivery of items from the supplier.		
68	Supply and Delivery of Gownways and Collaterals for the PMT and Cyclo Tourism Programs List 1	DPD	No	NP-S3.9 - Small Value Procurement	N/A	7-Apr-2025	N/A	N/A	11-Apr-2025	14-Apr-2025	N/A	16-Apr-2025	29-Apr-2025	7-May-2025	16-May-2025			770,000.00	770,000.00		729,998.00	729,998.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting approval of final sample		
69	Supply and Delivery of Gownways and Collaterals for the PMT and Cyclo Tourism Programs List 2	DPD	No	NP-S3.9 - Small Value Procurement	N/A	7-Apr-2025	N/A	N/A	11-Apr-2025	14-Apr-2025	N/A	16-Apr-2025	29-Apr-2025	8-May-2025	16-May-2025			40,000.00	40,000.00		35,000.00	35,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting approval of final sample		
70	Supply and Delivery of Gownways and Collaterals for the PMT and Cyclo Tourism Programs List 3	DPD	No	NP-S3.9 - Small Value Procurement	N/A	7-Apr-2025	N/A	N/A	11-Apr-2025	14-Apr-2025	N/A	16-Apr-2025	29-Apr-2025	8-May-2025	16-May-2025			90,000.00	90,000.00		85,000.00	85,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting approval of final sample		
71	Services of a Global Public Relations Agency for the Tourism Promotions Board Philippines 2025	MARCOM	No	Competitive Bidding	31-Mar-2025	3-Apr-2025	21-Apr-2025	11-Apr-2025	5-May-2025	20-May-2025	29-May-2025	11-Jun-2025	17-Jun-2025	26-Jun-2025	26-Jun-2025			80,000,000.00	80,000,000.00		78,876,688.00	78,876,688.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	3-Apr-2025	3-Apr-2025	3-Apr-2025	3-Apr-2025	3-Apr-2025	N/A	PROJECT COMPLETION: December 2025	
72	Printing, Supply, and Delivery of CDO Blank Card with Envelope (2nd posting)	OCCO	No	NP-S3.9 - Small Value Procurement	N/A	25-Apr-2025	N/A	N/A	29-Apr-2025	30-Apr-2025	N/A	6-May-2025	10-May-2025	16-May-2025	20-May-2025			15,000.00	15,000.00		14,500.00	14,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting full and complete delivery from the supplier		
73	Services of a Production or Event Management Company for Very Important Pinoy (VIP) Tour 2025	IPD-Americas	No	NP-S3.9 - Small Value Procurement	N/A	7-Apr-2025	N/A	N/A	15-Apr-2025	16-Apr-2025	N/A	22-Apr-2025	28-Apr-2025	2-May-2025	2-May-2025			700,000.00	700,000.00		698,750.00	698,750.00		N/A	N/A	N/A	N/A	N/A	N/A	DATE OF IMPLEMENTATION: July 2025		
74	Lease of Venue with Food and Beverages for the TPB's FY 2025 ISO Seminars and Workshops	CPBD	No	NP-S3.10 Lease of Real Property and Venue	N/A	3-Apr-2025	N/A	N/A	8-Apr-2025	8-Apr-2025	N/A	8-Apr-2025	15-Apr-2025	22-Apr-2025	22-Apr-2025			1,600,000.00	1,600,000.00		1,456,000.00	1,456,000.00		N/A	N/A	N/A	N/A	N/A	N/A	DATE OF PROJECT COMPLETION: August 2025		
75	Lease of Venue with Food and Beverage for Very Important Pinoy (VIP) Tour 2025	IPD-Americas	No	NP-S3.10 Lease of Real Property and Venue	N/A	10-Apr-2025	N/A	N/A	16-Apr-2025	21-Apr-2025	N/A	22-Apr-2025	28-Apr-2025	30-Apr-2025	5-May-2025			1,250,000.00	1,250,000.00		1,135,000.00	1,135,000.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT IMPLEMENTATION: July 2025		
76	Internet Service Provider for the End-to-End Connectivity, Installation, Testing, Activation, and Customer & Technical Support of the TPB for One (1) Year	MISD	No	NP-S3.9 - Small Value Procurement	N/A	21-Apr-2025	N/A	N/A	28-Apr-2025	28-Apr-2025	N/A	2-May-2025	16-May-2025	4-Jun-2025	5-Jun-2025			1,000,000.00	1,000,000.00		999,999.96	999,999.96		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: June 2026		
77	Supply and Delivery of Adobe Creative Cloud Software License	MISD	No	Competitive Bidding	21-Apr-2025	24-Apr-2025	2-May-2025	N/A	15-May-2025	20-May-2025	21-May-2025	26-May-2025	3-Jun-2025	13-Jun-2025	17-Jun-2025			2,650,000.00	2,650,000.00		1,839,700.00	1,839,700.00		1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	22-Apr-2025	N/A	22-Apr-2025	22-Apr-2025	22-Apr-2025	N/A	PROJECT COMPLETION: June 2026	
78	Food and Beverage Services for the 17th SAP University Alliances-Asia Pacific (UA-AP) Academic Community Conference (SAP ACC 2025)	MICE	No	Direct Contracting	N/A	26-May-2025	N/A	N/A	29-May-2025	30-May-2025	N/A	16-Jun-2025	20-Jun-2025	24-Jun-2025	27-Jun-2025			750,000.00	750,000.00		750,000.00	750,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting submission of all deliverables from the supplier		
79	Supply and Delivery of 1 Year Warranty Support and Services for Acer Travelmate Laptops-2nd Posting	MISD	No	NP-S3.9 - Small Value Procurement	N/A	9-May-2025	N/A	N/A	13-May-2025	14-May-2025	N/A	16-May-2025	26-May-2025	27-May-2025	30-May-2025			500,000.00	500,000.00		498,834.00	498,834.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: May 2026		
80	Transportation Requirements for PHITEX-MICEConnect 2025	IPD	No	Competitive Bidding	13-May-2025	5-Jun-2025	16-Jun-2025	N/A	30-Jun-2025	30-Jun-2025	7-Jul-2025							3,000,000.00	3,000,000.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	9-Jun-2025	N/A	9-Jun-2025	9-Jun-2025	9-Jun-2025	N/A	PROJECT IMPLEMENTATION: September 2025	
81	Courier Service Provider for the Philippine Participation for the Expo 2025 Osaka, Japan	MICE	No	NP-S3.9 - Small Value Procurement	N/A	16-Jun-2025												65,000.00	65,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
82	Service Provider to Deploy Pavilion Guides for the Philippine Pavilion Operations in World Expo 2025 in Osaka, Japan	MICE	No	NP-S3.9 - Small Value Procurement	N/A	14-May-2025	N/A	N/A	19-May-2025	20-May-2025	N/A	21-May-2025	26-May-2025	26-May-2025	26-May-2025			520,000.00	520,000.00		329,280.00	329,280.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting submission of all deliverables from the supplier		
83	Preventive Maintenance Service - Toyota Haze Grande S18.175	PMGSD	No	Direct Contracting	N/A	6-May-2025	N/A	N/A	14-May-2025	14-May-2025	N/A	16-May-2025	21-May-2025	21-May-2025	21-May-2025			21,000.00	21,000.00		20,610.08	20,610.08		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
84	Service Provider to Manage the Rebranding, Updating, Hosting, and Maintenance of the Existing DOT Korea Website and Social Media Accounts	IPD-ALAsia	No	Competitive Bidding	N/A	30-Jun-2025	N/A	N/A	7-Jul-2025									5,000,000.00	5,000,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A	PROJECT IMPLEMENTATION: 8 months upon receipt of NTP		
85	Supply and Delivery of Aluminum Frames with Reassembling for the TPB's ISO 9001:2015 Certificates	CPBD	No	NP-S3.9 - Small Value Procurement	N/A	23-Jun-2025	N/A	N/A	29-Jun-2025	30-Jun-2025	N/A	1-Jul-2025	3-Jul-2025	7-Jul-2025	8-Jul-2025			50,000.00	50,000.00		46,596.00	46,596.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: 30 days upon receipt of NTP		
86	Supply and Delivery of the Laminated Non-Woven Shopping Bags	MARCOM	No	NP-S3.9 - Small Value Procurement	N/A	15-May-2025	N/A	N/A	21-May-2025	22-May-2025	N/A	23-May-2025	29-May-2025	9-Jun-2025	9-Jun-2025			960,000.00	960,000.00		782,000.00	782,000.00		N/A	N/A	N/A	N/A	N/A	N/A	DELIVERY DATE: 40 CDs upon approval of final sample		
87	Supply and Delivery of Food Packs for the FY 2025 TPB ISO 9001:2015 Internal Quality Audit (Opening and Closing Meeting)	CPBD	No	NP-S3.9 - Small Value Procurement	N/A	14-May-2025	N/A	N/A	20-May-2025	21-May-2025	N/A	26-May-2025	26-May-2025	20-Jun-2025	24-Jun-2025			314,000.00	314,000.00		306,150.00	306,150.00		N/A	N/A	N/A	N/A	N/A	N/A	DATE OF IMPLEMENTATION: July to August 2025		
88	Services of a Tour Operator for the Conduct of the Site Validation of Post Tours in Connection with the Philippine Travel Exchange (PHITEX) 2025	IPD	No	NP-S3.9 - Small Value Procurement	N/A	15-May-2025	N/A	N/A	20-May-2025	21-May-2025	N/A	22-May-2025	24-May-2025	27-May-2025	27-May-2025			800,000.00	800,000.00		688,600.00	688,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Awaiting submission of complete deliverables from supplier		
89	Services of an Event Management Company for the Logistical Requirements of International Tourism and Travel Show (ITTS) 2025	IPD-ASAPC	No	Competitive Bidding	29-May-2025	26-Jun-2025	4-Jul-2025	N/A	17-Jul-2025	17-Jul-2025	28-Jul-2025							923,368.00	923,368.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	25-Jun-2025	N/A	25-Jun-2025	25-Jun-2025	25-Jun-2025	N/A	INDICATIVE PROJECT IMPLEMENTATION: November 2025	
90	Corrective Maintenance Services - Honda City S18 S98L, Honda City IQD 306	PMGSD	No	Direct Contracting	N/A	21-May-2025	N/A	N/A	26-May-2025	27-May-2025	N/A	9-Jun-2025	10-Jun-2025	17-Jun-2025	19-Jun-2025			138,521.32	138,521.32		138,521.32	138,521.32		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
91	Corrective Maintenance Services - Toyota Corolla (PDI S97)	PMGSD	No	Direct Contracting	N/A	21-May-2025	N/A	N/A	26-May-2025	27-May-2025	N/A	9-Jun-2025	10-Jun-2025	17-Jun-2025	25-Jun-2025			42,258.68	42,258.68		42,258.68	42,258.68		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
92	Supply and Delivery of the Philippine A3 Map	MARCOM	No	NP-S3.9 - Small Value Procurement	N/A	26-May-2025	N/A	N/A	29-May-2025	30-May-2025	N/A	9-Jun-2025	19-Jun-2025	23-Jun-2025	27-Jun-2025			500,000.00	500,000.00		459,000.00	459,000.00		N/A	N/A	N/A	N/A	N/A	N/A	DELIVERY DATE: 40 CD upon approval of final sample		
93	Service Provider for the Conduct of the TPB 2025 Bowl-loween Activity - 2nd Posting	PHRDD	No	NP-S3.9 - Small Value Procurement	N/A	09-Jun-2025	N/A	N/A	13-Jun-2025	16-Jun-2025	N/A	19-Jun-2025	24-Jun-2025	26-Jun-2025	1-Jul-2025			700,000.00	700,000.00		700,000.00	700,000.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT IMPLEMENTATION: October 2025		
94	Services of a Tour Operator for the Enhanced MICE Plus Program	MICE	No	NP-S3.9 - Small Value Procurement	N/A	22-May-2025	N/A	N/A	27-May-2025	27-May-2025	N/A	09-Jun-2025	9-Jun-2025	13-Jun-2025	13-Jun-2025			700,000.00	700,000.00		694,400.00	694,400.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT IMPLEMENTATION: June to December 2025		
95	Lease of Venue with Accommodation and Food & Beverage for the Official Venue of the Philippine Travel Exchange (PHITEX) and MICEConnect 2025	IPD	No	NP-S3.10 Lease of Real Property and Venue	N/A	27-May-2025	N/A	N/A	30-May-2025	5-Jun-2025	N/A	9-Jun-2025	13-Jun-2025	23-Jun-2025	25-Jun-2025			14,905,000.00	14,905,000.00		14,482,500.00	14,482,500.00		N/A	N/A	N/A	N/A	N/A	N/A	PROJECT COMPLETION: September 2025		

Tourism Promotions Board

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities															ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Sub/ Open of Bids				Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
105	Printing, Production, and Delivery of Corporate Social Responsibility (CSR) Corporate Giveaways for the TPR CSR Partners Lot 3 (2nd posting)	CPBD	No	NP-53.9 - Small Value Procurement	N/A	3-Jun-2025	N/A	N/A	6-Jun-2025	9-Jun-2025	N/A	19-Jun-2025	24-Jun-2025	27-Jun-2025	1-Jul-2025		Government of the Philippines (current year's budget)	16,500.00	16,500.00		16,500.00	16,500.00		N/A	N/A	N/A	N/A	N/A	N/A		DELIVERY DATE: 30 WD from receipt of the end-user's approval			
106	Procurement of Service Provider (Tour Operator, Events/ Project Management Company, etc.) for the Implementation of the CSR-2025 1st Leg: TPR Goes Green: Exploring Sustainability and Tree Planting in New Clark City	CPBD	No	NP-53.9 - Small Value Procurement	N/A	28-May-2025	N/A	N/A	02-Jun-2025	03-Jun-2025	N/A	9-Jun-2025	13-Jun-2025	17-Jun-2025	18-Jun-2025		Government of the Philippines (current year's budget)	350,000.00	350,000.00		310,750.00	310,750.00		N/A	N/A	N/A	N/A	N/A	N/A		Awaiting submission of complete deliverables from supplier			
107	Service Provider for the Installation, Maintenance, and Dismantling of the Philippine Booth in the Internationale Tourismus Borneo (ITB) Asia 2025	IPD-ASPAC	No	Competitive Bidding	N/A	30-Jun-2025	N/A	N/A	7-Jul-2025	8-Jul-2025	N/A	10-Jul-2025					Government of the Philippines (current year's budget)	5,259,791.09	5,259,791.09		5,176,758.60	5,176,758.60		N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
108	Services of an IT Company to Provide Event Management Solutions for Tourism Promotions Board (TPB)	MISD	No	NP-53.9 - Small Value Procurement	N/A	2-Jun-2025	N/A	N/A	10-Jun-2025	11-Jun-2025	N/A	16-Jun-2025	23-Jun-2025	24-Jun-2025	27-Jun-2025		Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		987,000.00	987,000.00		N/A	N/A	N/A	N/A	N/A	N/A		PROJECT COMPLETION: 90 Cds			
109	Lease of Venue, Accommodation, Food & Beverages, and Entertainment Requirements for the 3rd Call of the Philippine Travel Exchange (PHTEX) + MICEConnect 2025	IPD	No	NP-53.10 Lease of Real Property and Venue	N/A	11-Jun-2025	N/A	N/A	16-Jun-2025	17-Jun-2025	N/A	24-Jun-2025	27-Jun-2025	30-Jun-2025	2-Jul-2025		Government of the Philippines (current year's budget)	2,200,000.00	2,200,000.00		1,864,950.00	1,864,950.00		N/A	N/A	N/A	N/A	N/A	N/A		PROJECT IMPLEMENTATION: September 2025			
110	Service Provider for the Tourism Promotions Board (TPB) 2025 Gender and Development (EC Materials) Lot 1	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-2025	N/A	N/A	3-Jul-2025	4-Jul-2025	N/A						Government of the Philippines (current year's budget)	175,000.00	175,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
111	Service Provider for the Tourism Promotions Board (TPB) 2025 Gender and Development (EC Materials) Lot 2	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-2025	N/A	N/A	3-Jul-2025	4-Jul-2025	N/A						Government of the Philippines (current year's budget)	350,000.00	350,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
112	Service Provider for the Tourism Promotions Board (TPB) 2025 Gender and Development (EC Materials) Lot 3	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-2025	N/A	N/A	3-Jul-2025	4-Jul-2025	N/A						Government of the Philippines (current year's budget)	50,000.00	50,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
113	Service Provider for the Tourism Promotions Board (TPB) 2025 Gender and Development (EC Materials) Lot 4	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-2025	N/A	N/A	3-Jul-2025	4-Jul-2025	N/A						Government of the Philippines (current year's budget)	105,000.00	105,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
114	Service Provider for the Tourism Promotions Board (TPB) 2025 Gender and Development (EC Materials) Lot 5	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	27-Jun-2025	N/A	N/A	3-Jul-2025	4-Jul-2025	N/A						Government of the Philippines (current year's budget)	315,000.00	315,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
115	Services of a Tour Operator for the Conduct of the Site Validation in preparation for the Post Tours Program for the MICEConnect	MICE	No	NP-53.9 - Small Value Procurement	N/A	4-Jul-2025	N/A	N/A	8-Jul-2025	9-Jul-2025	N/A						Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		PROJECT IMPLEMENTATION: August 2025			
116	Event Management Company to Implement the Social Functions of PHTEX + MICEConnect 2025	IPD	No	Competitive Bidding	18-Jun-2025	25-Jun-2025	3-Jul-2025	N/A	16-Jul-2025	16-Jul-2025	23-Jul-2025						Government of the Philippines (current year's budget)	4,500,000.00	4,500,000.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	25-Jun-2025	N/A	25-Jun-2025	25-Jun-2025	25-Jun-2025	N/A	Ongoing Procurement Process			
117	Services of a Tour Operator for the Conduct of the Post Tours Program for the MICEConnect	IPD	No	Competitive Bidding	16-Jun-2025	10-Jul-2025	18-Jul-2025	N/A	30-Jul-2025	30-Jul-2025	6-Aug-2025						Government of the Philippines (current year's budget)	11,000,000.00	11,000,000.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas								Ongoing Procurement Process		
118	Services of a Tour Operator for 2025 Australian Media Familiarization Trip	IPD-ASPAC	No	NP-53.9 - Small Value Procurement	N/A	5-Jun-2025	N/A	N/A	10-Jun-2025								Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		Awaiting end-user's instructions			
119	Services of an Events Management Company for the Philippine MICE Road Show in Japan	MICE	No	Competitive Bidding	18-Jun-2025	26-Jun-2025	4-Jul-2025	N/A	17-Jul-2025	17-Jul-2025	23-Jul-2025						Government of the Philippines (current year's budget)	4,700,000.00	4,700,000.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	25-Jun-2025	N/A	25-Jun-2025	25-Jun-2025	25-Jun-2025	N/A	Ongoing Procurement Process			
120	Services of a Tour Operator for the Implementation of the My Hometown in a Minute Prizes Lots 1-4	DPD	No	Competitive Bidding	16-Jun-2025												Government of the Philippines (current year's budget)	3,540,000.00	3,540,000.00		0.00										Ongoing Procurement Process			
121	Service Provider of the Annual Physical Examination (APE) and Drug Test for TPR Regular Employees and Contract of Service (COS) Personnel for CY 2025	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	10-Jun-2025	N/A	N/A	16-Jun-2025	17-Jun-2025	N/A	30-Jun-2025	2-Jul-2025	3-Jul-2025	4-Jul-2025		Government of the Philippines (current year's budget)	579,150.00	579,150.00		289,440.00	289,440.00		N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
122	Supply and Delivery of Four (4) Hybrid Sedan Vehicle Lot 1	PMGSD	No	Competitive Bidding													Government of the Philippines (current year's budget)	4,000,000.00	4,000,000.00		0.00										Ongoing Procurement Process			
123	Services of a Tour Operator for the Conduct of the Post Tours Program for the Philippine Travel Exchange (PHTEX) 2025	IPD-ASPAC	No	Competitive Bidding	24-Jun-2025	1-Jul-2025	9-Jul-2025	N/A	21-Jul-2025	21-Jul-2025	28-Jul-2025						Government of the Philippines (current year's budget)	8,425,000.00	8,425,000.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	2-Jul-2025	N/A	2-Jul-2025	2-Jul-2025	2-Jul-2025	N/A	Ongoing Procurement Process			
124	Services of an Event Management Company for the MICE Plus Program	MICE	No	NP-53.9 - Small Value Procurement	N/A	2-Jul-2025	N/A	N/A	7-Jul-2025	8-Jul-2025	N/A						Government of the Philippines (current year's budget)	708,800.00	708,800.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		PROJECT IMPLEMENTATION: Within 6 months upon receipt of NTP			
125	Corrective Maintenance Services for SNA 2549	PMGSD	No	Direct Contracting	N/A	20-Jun-2025	N/A	N/A	23-Jun-2025	24-Jun-2025	N/A	26-Jun-2025	3-Jul-2025	4-Jul-2025	8-Jul-2025		Government of the Philippines (current year's budget)	104,170.99	104,170.99		104,170.99	104,170.99		N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
126	Supply and Delivery of the Mesh Drawingstring Backpack	MARCOM	No	NP-53.9 - Small Value Procurement	N/A	30-Jun-2025	N/A	N/A	4-Jul-2025	7-Jul-2025	N/A	9-Jul-2025					Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		718,000.00	718,000.00		N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
127	Food and Beverage Services for the Hosting of the Sustainability through Science and Technology/ Sustainable Industrial Processing Summit (SIPS) 2025	MICE	No	Direct Contracting	N/A	30-Jun-2025	N/A	N/A	3-Jul-2025	4-Jul-2025	N/A						Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		PROJECT IMPLEMENTATION: November 2025			
128	Food and Beverage Services for the Co-Hosting of the Asia Pacific Aviation Safety Seminar (APASS) 2025 Gala Night	MICE	No	Direct Contracting	N/A	30-Jun-2025	N/A	N/A	3-Jul-2025	4-Jul-2025	N/A	7-Jul-2025					Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		921,225.00	921,225.00		N/A	N/A	N/A	N/A	N/A	N/A		PROJECT IMPLEMENTATION: September 2025			
129	Service Provider Company to Assist the Operations of the Philippines' stand at the BDOT Dusseldorf 2026	IPD-Europe	No	Competitive Bidding	7-Jul-2025												Government of the Philippines (current year's budget)	2,042,100.00	2,042,100.00		0.00										Ongoing Procurement Process			
130	Supply and Delivery of Food Packs for the Gender and Development (GAD) Training on Sex-Disaggregated Data on 16-17 July 2025	CPBD	No	NP-53.9 - Small Value Procurement	N/A	1-Jul-2025	N/A	N/A	4-Jul-2025	4-Jul-2025	N/A	7-Jul-2025	10-Jul-2025				Government of the Philippines (current year's budget)	42,000.00	42,000.00		42,000.00	42,000.00		N/A	N/A	N/A	N/A	N/A	N/A		PROJECT IMPLEMENTATION: July 2025			
131	Procurement of an AI-Powered Web-Based Vulnerability Assessment Penetration Testing (VAPT) Subscription Solution	MISD	No	Competitive Bidding	7-Jul-2025												Government of the Philippines (current year's budget)	33,000,000.00	33,000,000.00		0.00										Ongoing Procurement Process			
132	Preventive Maintenance Service - Toyota Haze GL Grandia SLB165	PMGSD	No	Direct Contracting	N/A	1-Jul-2025	N/A	N/A	2-Jul-2025	3-Jul-2025	N/A	7-Jul-2025					Government of the Philippines (current year's budget)	26,000.00	26,000.00		25,351.95	25,351.95		N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
133	Supply and Delivery of 2025 Philippine Travel Exchange (PHTEX) + MICEConnect Corporate Business Address Lot 1	IPD	No	NP-53.9 - Small Value Procurement	N/A	2-Jul-2025	N/A	N/A	7-Jul-2025	8-Jul-2025	N/A						Government of the Philippines (current year's budget)	358,800.00	358,800.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		DELIVERY DATE: September 2025			
134	Supply and Delivery of 2025 Philippine Travel Exchange (PHTEX) + MICEConnect Corporate Business Address Lot 2	IPD	No	NP-53.9 - Small Value Procurement	N/A	2-Jul-2025	N/A	N/A	7-Jul-2025	8-Jul-2025	N/A						Government of the Philippines (current year's budget)	275,600.00	275,600.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		DELIVERY DATE: September 2025			
135	Production and Delivery of TPR Calling Cards for the CPBD Department Personnel	CPBD	No	NP-53.9 - Small Value Procurement	N/A	5-Jul-2025	N/A	N/A	9-Jul-2025	10-Jul-2025	N/A						Government of the Philippines (current year's budget)	12,000.00	12,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process			
Total Allocated Budget of On-going Procurement Activities																		505,239,789.43	505,239,789.43	0.00	505,786,202.19	505,786,202.19	0.00											
CANCELLED PROCUREMENT ACTIVITIES																																		
1	Lease of Venue with Food and Beverage Requirement for the Winter Escapeade Tour 2025 in Metro Manila	IPD-Americas	Yes	NP-53.10 Lease of Real Property and Venue													Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00					N/A	N/A	N/A	N/A	N/A	N/A		Cancelled			
2	Internet Service Provider for the Pavilion for the Duration of World Expo 2025 Osaka, Japan	MICE	No	N/A	N/A	14-Feb-2025	N/A	N/A	27-Feb-2025	27-Feb-2025	N/A	14-Mar-2025					Government of the Philippines (current year's budget)	85,000.00	85,000.00		700,425.17	700,425.17		N/A	N/A	N/A	N/A	N/A	N/A		Cancelled			
3	Services of a Cleaning Company for the Philippine Pavilion for the Duration of World Expo 2025 in Osaka, Japan	MICE	No	N/A	N/A	14-Feb-2025	N/A	N/A									Government of the Philippines (current year's budget)	3,400,000.00	3,400,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A		No prospective bidder			
4	Events Management Company for the TPR 2025 Mini Sportfest Year 2 (2nd posting)	PHRDD	No	Competitive Bidding	18-Feb-2025	3-Apr-2025	11-Apr-2025	N/A	24-Apr-2025	24-Apr-2025	29-Apr-2025						Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		0.00			1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas								Reprogramming of budget		
5	Service Provider for the TPR 2025 WMC Activities Lot 3	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	19-Feb-2025	N/A	N/A	26-Feb-2025	28-Feb-2025	N/A						Government of the Philippines (current year's budget)	1																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
6	Service Provider for the TPB 2025 WMC Activities Lot 4	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	19-Feb-2025	N/A	N/A	26-Feb-2025	28-Feb-2025	N/A					Government of the Philippines (current year's budget)	41,600.00	41,600.00		0.00											Cancelled	
7	Service Provider for the TPB 2025 WMC Activities Lot 5	PHRDD	No	NP-53.9 - Small Value Procurement	N/A	19-02-2025	N/A	N/A	26-Feb-2025	28-Feb-2025	N/A					Government of the Philippines (current year's budget)	56,600.00	56,600.00		0.00											Cancelled	
8	Lease of Venue with F&B for the 2025 In House Learning Session Lot 4: Supervisory Development Course Track 2	PHRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	24-Feb-2025	N/A	N/A	28-Feb-2025	28-Feb-2025	N/A	3-Mar-2025	4-Mar-2025	7-Mar-2025	12-Mar-2025	Government of the Philippines (current year's budget)	322,000.00	322,000.00		252,000.00	252,000.00									Cancelled		
9	Services of a Tour Operator for 2025 Australian Media Familiarization Trip - 4th Posting	IPO-ASPAC	No	NP-53.9 - Small Value Procurement	N/A	29-Apr-2025	N/A	N/A	5-May-2025								1,000,000.00	1,000,000.00		0.00										Cancelled		
10	Supply, Delivery, and Installation Rockmount Uninterruptible Power Supply (UPS) Batteries	MISD	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-2025	N/A	N/A	23-Apr-2025								500,000.00	500,000.00		0.00										Cancelled		
11	Maintenance, Enhancement, Marketing, and Promotion of the Travel Philippines Application and Website	MARCCOM	No	Competitive Bidding	28-May-2025	3-Jun-2025	23-Jun-2025	11-Jun-2025									24,000,000.00	24,000,000.00		0.00										1. Philippine Chambers of Commerce and Industry 2. Transparency International Philippines 3. University of Sto. Tomas	Cancelled	
Total Allocated Budget of Cancelled Procurement Activities																	31,530,875.00	31,530,875.00	0.00	952,425.17	952,425.17	0.00										

Prepared by:

GENESIS WEIYN B. LEE
Head, BAC Secretariat

Recommended for Approval by:

ARNOLD T. GONZALES
BAC Chairperson

APPROVED:

MARIA MARGARITA MONTEMAYOR NOGRALES
Head of the Procuring Entity