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Procurement Timelines - Goods
This is the earliest possible time.

BETA VERSION 2.0

Select date to begin with: 09/13/2021 Compute/Reset to Earliest Possible Time |   Start Over

    
Procurement Stage Start Date End Date Add days

Advertisement  : 09/13/2021 09/20/2021

    Pre-bid Conference  :  
Conduct?      Yes No 09/21/2021 09/21/2021

Submission of Bids  : 10/04/2021 10/04/2021 14

Bid Evaluation  : 10/05/2021 10/06/2021 2

Post-qualification  : 10/07/2021 10/10/2021 4

Issuance of Notice of Award  : 10/11/2021 10/13/2021 3

Contract Preparation and Signing  : 10/14/2021 10/15/2021

Approval by Higher Authority  :
Necessary?  Yes No 10/16/2021 10/19/2021 4

Issuance of Notice to Proceed  : 10/20/2021 10/20/2021

 
 

Compute for the Latest Allowable Time | User's Guide   | Found errors? Tell us.   

 

 

 

UpdateUpdate

UpdateUpdate

UpdateUpdate

UpdateUpdate

UpdateUpdate

UpdateUpdate

UpdateUpdate

UpdateUpdate

Home Infrastructure Projects Consulting Services

https://www.gppb.gov.ph/timelines-latest/underconstruction.html
mailto:imd@gppb.gov.ph
http://www.gppb.gov.ph/
http://www.gppb.gov.ph/timelines-latest/Infra/infra.html
http://www.gppb.gov.ph/timelines-latest/underconstruction.html

