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Procurement Timelines - Consulting

BETA VERSION 1.0

Select date to begin with: 09/15/2021 Compute/Reset to Earliest Possible Time |    Start Over

       
Procurement Stage Start Date End Date Manipulate Date

Advertisement  : 09/15/2021 09/22/2021  

Eligibility Check & Shortlisting  : 09/23/2021 09/28/2021 6

Pre-bid Conference  : 

Conduct?     
Yes
 
No 09/29/2021 09/29/2021

Submission of Bid  : 10/11/2021 10/11/2021

Notification for negotiation  : 10/12/2021 10/13/2021 2

Negotiation  : 10/14/2021 10/14/2021

Bid Evaluation  : 10/15/2021 10/18/2021 7

Post Qualification  : 10/20/2021 10/20/2021 2

Issuance of Notice of Awards  : 10/21/2021 10/22/2021

Contract Prep. & Signing  : 10/23/2021 10/26/2021 4

Approval by Higher Authority  :
Necessary?     
Yes
 
No 10/28/2021 10/28/2021 2

Notice to Proceed  : 10/29/2021 10/29/2021
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Home Goods Infrastracture Projects
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