

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO	Total		MODE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)				
5-02-99-030	Cakes for birthday celebrants	PHRDD	NO	Small Value Procurement		15-Jun-2020											Corporate Budget	127,000.00	127,000.00		-				N/A											
5-02-99-050	TPB Employees shuttle service for July 1-15	PGSD	NO	Small Value Procurement		17-Jun-2020			22-Jun-2020	22-Jun-2020							Corporate Budget	320,000.00	320,000.00		-				N/A											
1-06-05-030	Video conferencing equipment	MISD	NO	Small Value Procurement		23-Jun-2020			29-Jun-2020	29-Jun-2020							Corporate Budget	130,000.00		130,000.00		-				N/A										
5-02-99-070	Content Delivery Network Subscription	MISD	NO	Small Value Procurement		23-Jun-2020			29-Jun-2020	30-Jun-2020							Corporate Budget	182,000.00	182,000.00		-				N/A											
1-06-05-020	Projector	PHRDD	NO	Small Value Procurement		18-Jun-2020			25-Jun-2020	25-Jun-2020							Corporate Budget	60,000.00		60,000.00		-				N/A										
5-02-99-010	Hygiene Essentials re: TPB's Assistance to DOTR3 (Lot 1)	PHRDD	NO	Emergency Cases		23-Jun-2020			23-Jun-2020	23-Jun-2020							Corporate Budget	450,000.00	450,000.00		-				N/A											
5-02-99-010	Packaging re: TPB's Assistance to DOTR3 (Lot 2: Packaging)	DPO	NO	Small Value Procurement		23-Jun-2020											Corporate Budget	225,000.00	225,000.00		-				N/A											
5-02-13-060	Preventive Maintenance Service (PMS) Toyota Altis PO187	PGSD	NO	Direct Contracting		17-Jun-2020			23-Jun-2020	23-Jun-2020							Corporate Budget	16,500.00	16,500.00		-				N/A											
5-02-05-030	Fiber optics internet connection Emo	MISD	NO	Small Value Procurement		18-Jun-2020			22-Jun-2020	22-Jun-2020							Corporate Budget	720,000.00	720,000.00		-				N/A											
5-02-12-030	Security Services 2020 (6months)	PGSD	NO	Public Bidding (Goods and Serv	25-Jun-20	30-Jun-2020											Corporate Budget	2,987,162.16	2,987,162.16		-				Transparency International Phils, UST, PCCI, CDA											
5-02-03-010	80pcs External Hard Drive	MISD	NO	Small Value Procurement		19-Jun-2020			29-Jun-2020	29-Jun-2020							Corporate Budget	495,000.00	495,000.00		-				N/A											
5-02-99-010	12,500 Tourist PhilCare Kits	MARCOM	NO	Public Bidding (Goods and Serv	25-Jun-20	29-Jun-2020											Corporate Budget	7,860,000.00	7,860,000.00		-				Transparency International Phils, UST, PCCI, CDA											
5-01-04-990	july rice allowance	PHRDD	NO	Small Value Procurement		25-Jun-2020			30-Jun-2020	30-Jun-2020							Corporate Budget	59,400.00	59,400.00		-				N/A											
5-02-03-990	Flu vaccine	PHRDD	NO	Small Value Procurement													Corporate Budget	179,000.00	179,000.00		-				N/A											
5-02-99-010	Services of an ICT Company for the PHITEX Virtual Event Platform (VEP)	IPD	NO	Small Value Procurement													Corporate Budget	993,200.00	993,200.00		-				N/A											
5-02-99-010	Creative Agency for Domestic Campaign	MARCOM	NO	Public Bidding (Consulting)	26-Jun-20												Corporate Budget	52,500,000.00	52,500,000.00		-				Transparency International Phils, UST, PCCI, CDA											
5-02-99-010	Creative Agency for New Normal	MARCOM	NO	Public Bidding (Consulting)	26-Jun-20												Corporate Budget	42,000,000.00	42,000,000.00		-				Transparency International Phils, UST, PCCI, CDA											
5-02-99-050	Shuttle Service for Flu Vaccine	PHRDD	NO	Small Value Procurement		26-Jun-2020											Corporate Budget	102,000.00	102,000.00		-				N/A											
5-02-99-010	Services of a Tour Operator for Baguio, Benguet	DPO	NO	Small Value Procurement		29-Jun-2020											Corporate Budget	800,000.00	800,000.00		-				N/A											
5-02-13-050	Aircon repair	PGSD	NO	Small Value Procurement		29-Jun-2020											Corporate Budget	33,000.00	33,000.00		-				N/A											
5-02-99-010	PHITEX website domain name	MISD	NO	(Petty Cash)													Corporate Budget	4,500.00	4,500.00		-				N/A											
5-02-99-010	PR agency	MARCOM	NO	Small Value Procurement													Corporate Budget	1,000,000.00	1,000,000.00		-				N/A											
																		0																		
																		0																		
																		Total Allotted Budget of On-going Procurement Activities			124,412,362.66															

Prepared By:

 ELODIA R. MARINO
 Head, BAC Secretariat

Recommended for Approval by:

 ATTY. VENANCIO MANUEL III
 BAC Chairperson

APPROVED:

 MARIA ANTONETTE C. VELASCO ALLONES
 Head of the Procuring Entity